HONGSA POWER PLANT
Outage Daily Report
Report by : Mr. Peerapon Nuntachai (OVS)
Issued Date : 1/10/2024

Job Tittle : ME. HSA-T3
Duration : 24 December 2023 - 16 February 2024

Yesterday : 1/9/2024	Plan%	Actual%	Today : 1/10/2024	Plan%	Actual%	Tomorrow : 1/11/2024	Plan%	Actual%
Description Activities :			**Description Activities : .....**			**Description Activities : .....**		
FGD			FGD			FGD		
Expansion Joint Size 6,110x15,700x350mm --> Clean Gas Outlet			**Expansion Joint Size 6,110x15,700x350mm --> Clean Gas Outlet**			**Expansion Joint Size 6,110x15,700x350mm --> Clean Gas Outlet**		
Installation Coating	Wait		Installation Coating	Wait		Installation Coating	Wait	
Expansion Joint Size 6,110x15,700x350mm --> Clean Gas Inlet			**Expansion Joint Size 6,110x15,700x350mm --> Clean Gas Inlet**			**Expansion Joint Size 6,110x15,700x350mm --> Clean Gas Inlet**		
Installation Coating	Wait		Installation Coating	Wait		Installation Coating	Wait	
Expansion Joint Size 6,110x15,700x350mm --> Flue Gas Inlet			**Expansion Joint Size 6,110x15,700x350mm --> Flue Gas Inlet**			**Expansion Joint Size 6,110x15,700x350mm --> Flue Gas Inlet**		
Remove Expansion Joint Belt	100%	100%	Cleaning Expansion Joint Frame	Wait		Installation Expansion Joint Belt	Wait	
Test :			**Test :**			**Test :**		
Obstruction :			**Obstruction :**			**Obstruction :**		
Proposed Solution :			**Proposed Solution :**			**Proposed Solution :**		

Yesterday	Today	Tomorrow
Overall Work Progress : 75 %	**Overall Work Progress : 75 %**	**Overall Work Progress : .....%**
__ Ahead of Sch. (__ days), __ On Sch., __ Delay from Sch. (__ days)	**__ Ahead of Sch. (__ days), __ On Sch., __ Delay from Sch. (__ days)**	**__ Ahead of Sch. (__ days), __ On Sch., __ Delay from Sch. (__ days)**
Recovery Action :	**Recovery Action :**	**Recovery Action :**
Total Manpower : OVS. 27 Sub. 0	**Total Manpower :** OVS. 27 Sub. 0	**Total Manpower :** OVS. 27 Sub. 0
Accident & Injury : None	**Accident & Injury :** None	**Accident & Injury :** None

Dailt meeting agenda :
1) Yesterday work done, Today work to be done, Progress, Tomorrow work to be done
2) Obstruction, Proposed solution, Required Coordination
3) Safety issues
4) Others