

Report

***Remove and Re-installation Insulation Lagging Pipe drain
System HP Heater 1,2,3 Turbine Unit.3 Floor.3***

Location

Boiler Unit.3 Floor.3

Owner

Hongsa Power

By

One Volts Service Co.,Ltd.

Work Duration

27 Feb 2025

<i>ContractorInspection</i> (.....) <i>One Volts Service Co.,Ltd</i>	<i>Approved</i> (.....) <i>One Volts Service Co.,Ltd</i>	<i>Commission Inspector</i> (.....) <i>Hongsa Power</i>	<i>Commission Inspector</i> (.....) <i>Hongsa Power</i>
---	---	--	--

Scope of Work

1. Inspection
2. Remove Lagging
3. Remove Insulation
4. Installation Insulation
5. Install Lagging

Work Procedure

1. Inspection
2. Remove Lagging
3. Remove Insulation
4. Installation Insulation
5. Install Lagging



One Volts Service Co.,Ltd.

Office :

9/230 Soi Watcharapol 3, Intersestion 3,
Sub-district Khlong Thanon, District Sai Mai
Bangkok 10220 Tel: 089-488-1651

Project :	Remove and Re-Installation Insulation Lagging	Equipment Item	Turbine Unit.3 floor.3
Contractor	One Volts Service Co.,Ltd.	Job Description:	Remove and Re-Installation Insulation Lagging
Customer:	Hongsa Power Co.,Ltd	Start - Ending	27 Feb 2025



Description: Remove and Re-Installation Insulation Lagging

