

Report

Remove and Re-Installation Insulation Lagging Line OAB 1B

FGD Unit1

Location

FGD Unit.1

Owner

Hongsa Power

By

One Volts Service Co.,Ltd.

Work Duration

13-17 July 2025

<i>ContractorInspection</i> (.....) <i>One Volts Service Co.,Ltd</i>	<i>Approved</i> (.....) <i>One Volts Service Co.,Ltd</i>	<i>Commission Inspector</i> (.....) <i>Hongsa Power</i>	<i>Commission Inspector</i> (.....) <i>Hongsa Power</i>
---	---	--	--

0134 RP134/25

Scope of Work

- 1.Inspection**
- 2.Remove Lagging**
- 3.Remove Insulation**
- 4.Re-Installation New Insulation**
- 5.Re-Installation Lagging**
- 6.Finish**

Work Procedure

- 1.Inspection**
- 2.Remove Lagging**
- 3.Remove Insulation**
- 4.Re-Installation New Insulation**
- 5.Re-Installation Lagging**
- 6.Finish**



One Volts Service Co.,Ltd.

Office :

32/15 Mooban The Intinity Grove (SaiMai-Pahol)
Sai Mai Road, Sai Mai Subdistrict
Bangkok 10220 Tel: 021-28007,081-3235596

Project :	<i>Remove and Re-Installation Insulation Lagging</i>	<i>Equipment Item</i>	<i>FGD Unit1</i>
Contractor	<i>One Volts Service Co.,Ltd.</i>	Job Description:	<i>Remove and Re-Installation Insulation Lagging</i>
Customer:	<i>Hongsa Power Co.,Ltd</i>	Start - Ending	<i>13-17 July 2025</i>



Description: Remove and Re-Installation Insulation Lagging

