			HONGSA POWER PLANT					
			Outage Daily Report					
			Report by : Mr. Peerapon Nuntachai (O)	(5)				
			Issued Date : 1/5/2024	,				
			Job Tittle : ME. HSA-T3					
			Duration : 24 December 2023 - 16 Februa	rv 2024				
Yesterday : 1/4/2024	Plan%	Actual%	Today : 1/5/2024	Plan%	Actual%	Tomorrow : 1/6/2024	Plan%	Actual%
Description Activities :			Description Activities :			Description Activities :		
FGD			FGD			FGD		
Expansion Joint Size 6,110x15,700x350mm> Clean Gas Outlet			Expansion Joint Size 6,110x15,700x350mm> Clean Gas Outlet			Expansion Joint Size 6,110x15,700x350mm> Clean Gas Outlet		
Installation Expansion Joint Frame	100%	100%	Installation Coating	Wait		Installation Coating	Wait	
Expansion Joint Size 6,110x15,700x350mm> Clean Gas Inlet			Expansion Joint Size 6,110x15,700x350mm> Clean Gas Inlet			Expansion Joint Size 6,110x15,700x350mm> Clean Gas Inlet		
Installation Expansion Joint Frame	100%	90%	Installation Expansion Joint Frame	100%	100%	Installation Coating	Wait	
Test :			Test :			Test :		
Obstruction :			Obstruction :			Obstruction :		
Proposed Solution :			Proposed Solution :			Proposed Solution :		
Overall Work Progress: 70 %			Overall Work Progress : 75 %			Overall Work Progress :%	I	1
Ahead of Sch. (days),On Sch.,Delay from Sch. (days)			Ahead of Sch. (days),On Sch., Delay from Sch. (days)			Ahead of Sch. (days), On Sch., Delay from Sch. (days)		
			Recovery Action :			Recovery Action :		
Total Manpower : OVS. 25 Sub. 0			Total Manpower : OVS. 2 Sub. 25			Total Manpower : OVS. 2 Sub. 25		
Accident & Injury : None			Accident & Injury : None			Accident & Injury : None		
Dailt meeting agenda : 1) Yesterday work done, Today work to be don 2) Obstruction, Proposed solution, Required Co		orrow woi	k to be done					
3) Safety issues 4) Others								