HONGSA POWER PLANT

Outage Daily Report

Report by: Mr. Peerapon Nuntachai (OVS)

Issued Date : 1/23/2024

Job Tittle: ME. HSA-T3

Duration: 24 December 2023 - 16 February 2024

Yesterday: 1/22/2024	Plan%	Actual%	Today: 1/23/2024	Plan%	Actual%	Tomorrow: 1/24/2024	Plan%	Actual
escription Activities :			Description Activities :			Description Activities :		
GD			FGD			FGD		
cpansion Joint Size 6,110x15,700x350mm> Clean Gas Outlet			Expansion Joint Size 6,110x15,700x350mm> Clean Gas Outlet			Expansion Joint Size 6,110x15,700x350mm> Clean Gas Outlet		
stallation Coating	Wait		Installation Coating	Wait		Installation Coating	Wait	
pansion Joint Size 6,110x15,700x350mm> Clean Gas Inlet			Expansion Joint Size 6,110x15,700x350mm> Clean Gas Inlet			Expansion Joint Size 6,110x15,700x350mm> Clean Gas Inlet		
stallation Coating	Wait		Installation Coating	Wait		Installation Coating	Wait	
								1
est :			Test:			Test:		
bstruction :			Obstruction:			Obstruction :		
roposed Solution :			Proposed Solution :			Proposed Solution :		
Overall Work Progress: 75 %			Overall Work Progress : 75 %			Overall Work Progress :%		
_Ahead of Sch. (days), On Sch., Delay from Sch. (days)			Ahead of Sch. (days),On Sch.,Delay from Sch. (days)			Ahead of Sch. (days), On Sch., Delay from Sch. (days)		
ecovery Action :			Recovery Action :			Recovery Action :		
otal Manpower: OVS. 27 Sub. 0			Total Manpower: OVS. 27 Sub. 0			Total Manpower: OVS. 27 Sub. 0		
ccident & Injury: None			Accident & Injury : None			Accident & Injury: None		

2) Obstruction, Proposed solution, Required Coordination

3) Safety issues 4) Others