			HONGSA POWER PLANT					
			Outage Daily Report					
			Report by : Mr. Peerapon Nuntachai (OV	(5)				
			Issued Date : 1/30/2024	5)				
			Job Tittle : ME. HSA-T3					
			Duration : 24 December 2023 - 16 Februar	rv 2024				
Yesterday : 1/29/2024	Plan%	Actual%		Plan%	Actual%	Tomorrow : 1/31/2024	Plan%	Actual%
Description Activities :			Description Activities :			Description Activities :		
FGD			FGD			FGD		
Expansion Joint Size 6,110x15,700x350mm> Clean Gas Outlet			Expansion Joint Size 6,110x15,700x350mm> Clean Gas Outlet			Expansion Joint Size 6,110x15,700x350mm> Clean Gas Outlet		
Installation Coating	Wait		Installation Coating	Wait		Installation Coating	Wait	
Expansion Joint Size 6,110x15,700x350mm> Clean Gas Inlet			Expansion Joint Size 6,110x15,700x350mm> Clean Gas Inlet			Expansion Joint Size 6,110x15,700x350mm> Clean Gas Inlet		
Installation Coating	Wait		Installation Coating	Wait		Installation Coating	Wait	
			b					
Test :			Test :			Test :		
Obstruction :			Obstruction :			Obstruction :		
Proposed Solution :			Proposed Solution :			Proposed Solution :		
			rioposed solution.					
Overall Work Progress: 75 %	Overall Work Progress: 75 %			Overall Work Progress :%				
Ahead of Sch. (days),On Sch., Delay from Sch. (days)			Ahead of Sch. (days),On Sch., Delay from Sch. (days)			Ahead of Sch. (days),On Sch., Delay from Sch. (days)		
Recovery Action :			Recovery Action :			Recovery Action :		
Total Manpower : OVS. 27 Sub. 0			Total Manpower : OVS. 27 Sub. 0			Total Manpower : OVS. 27 Sub. 0		
Accident & Injury : None			Accident & Injury : None			Accident & Injury : None		
Dailt meeting agenda : 1) Yesterday work done, Today work to be done 2) Obstruction, Proposed solution, Required Coc 3) Safety issues 4) Others		orrow wo	l // to be done			1		