HONGSA POWER PLANT

Outage Daily Report

2) Obstruction, Proposed solution, Required Coordination

3) Safety issues 4) Others

Report by: Mr. Peerapon Nuntachai (OVS)

Issued Date:

02/11/2024 Job Tittle: YM. HSA-T3

Duration: 09 February 2025 - 02 March 2025

Yesterday: 2/10/2024	Plan%	Actual%	Today: 02/11/2024	Plan%	Actual%	Tomorrow : 2/12/2024	Plan%	Actual
Description Activities :			Description Activities :			Description Activities :		
			FGD			FGD		
			Inspection Expansion Joint In Size Duct to Stack	100%	100%	Repair Expansion Joint Size Dia.9900x450 mm> Outlet Absorber Tank	50%	
						Remove Bolt, Nut, Washer and Back Up Bar		
est:			Test :			Test:		
Obstruction :			Obstruction :			Obstruction :		
Proposed Solution :			Proposed Solution :			Proposed Solution :		
Overall Work Progress: 0 %			Overall Work Progress : 5 %			Overall Work Progress: 10%		
Ahead of Sch. (days),On Sch.,Delay from Sch. (days)			Ahead of Sch. (days), On Sch., Delay from Sch. (days)			Ahead of Sch. (days), On Sch., Delay from Sch. (days)		
tecovery Action :			Recovery Action :			Recovery Action :		
Fotal Manpower: OVS. 7 Sub. 0			Total Manpower: OVS. 7 Sub. 0			Total Manpower: OVS. 7 Sub. 0		
Accident & Injury: None			Accident & Injury : None			Accident & Injury: None		