

<div>HONGSA POWER PLANT Outage Daily Report Report by : Mr. Peerapon Nuntachai (OVS) Issued Date : 02/12/2024</div>											
<div>Job Tittle : YM. HSA-T3 Duration : 09 February 2025 - 02 March 2025</div>											
Yesterday : 2/11/2024		Plan%	Actual%	Today : 02/12/2024		Plan%	Actual%	Tomorrow : 2/13/2024		Plan%	Actual%
Description Activities :				Description Activities :				Description Activities :			
FGD				FGD				FGD			
Inspection Expansion Joint In Size Duct to Stack		100%	100%	Repair Expansion Joint Size Dia.9900x450 mm. --> Outlet Absorber Tank Remove Bolt, Nut, Washer and Back Up Bar		50%	50%	Repair Expansion Joint Size Dia.9900x450 mm. --> Outlet Absorber Tank Remove Bolt, Nut, Washer and Back Up Bar		100%	
Test :				Test :				Test :			
Obstruction :				Obstruction :				Obstruction :			
Proposed Solution :				Proposed Solution :				Proposed Solution :			
Overall Work Progress : 5%			Overall Work Progress : 10%				Overall Work Progress : 15%				
__ Ahead of Sch. (__ days), __ On Sch., __ Delay from Sch. (__ days)			__ Ahead of Sch. (__ days), __ On Sch., __ Delay from Sch. (__ days)				__ Ahead of Sch. (__ days), __ On Sch., __ Delay from Sch. (__ days)				
Recovery Action :			Recovery Action :				Recovery Action :				
Total Manpower : OVS. 7 Sub. 0			Total Manpower : OVS. 7 Sub. 0				Total Manpower : OVS. 7 Sub. 0				
Accident & Injury : None			Accident & Injury : None				Accident & Injury : None				
Dailt meeting agenda : 1) Yesterday work done, Today work to be done, Progress, Tomorrow work to be done 2) Obstruction, Proposed solution, Required Coordination 3) Safety issues 4) Others											