HONGSA POWER PLANT

Outage Daily Report

Report by: Mr. Peerapon Nuntachai (OVS)

Issued Date : 02/14/2024

Job Tittle: YM. HSA-T3

Duration: 09 February 2025 - 02 March 2025

Yesterday: 2/13/2024	Plan%	Actual%	Today: 02/14/2024	Plan%	Actual%	Tomorrow : 2/15/2024	Plan%	Actual
Description Activities :			Description Activities :			Description Activities :		
FGD			FGD			FGD		
Repair Expansion Joint Size Dia.9900x450 mm> Outlet Absorber Tank	100%	75%	Repair Expansion Joint Size Dia.9900x450 mm> Outlet Absorber Tank	100%	75%	Repair Expansion Joint Size Dia.9900x450 mm> Outlet Absorber Tank	100%	
Cleaning and Painting			Cleaning and Painting			Installation Bolt, Nut, Washer and Back Up Bar		
Test:			Test:			Test:		
Obstruction :			Obstruction :			Obstruction :		
Proposed Solution :			Proposed Solution :			Proposed Solution :		
Overall Work Progress: 15%			Overall Work Progress: 18%			Overall Work Progress: 20%		
Ahead of Sch. (days), On Sch., Delay from Sch. (days)			Ahead of Sch. (days), On Sch., Delay from Sch. (days)			Ahead of Sch. (days), On Sch., Delay from Sch. (days)		
Recovery Action :			Recovery Action :			Recovery Action :		
Total Manpower: OVS. 7 Sub. 0			Total Manpower: OVS. 7 Sub. 0			Total Manpower: OVS. 7 Sub. 0		
Accident & Injury: None			Accident & Injury: None			Accident & Injury: None		

2) Obstruction, Proposed solution, Required Coordination

Safety issues
Others